PROJECT MILESTONES AND TARGET SCHEDULE 
Project Milestones to Date
· 10-21  Formed Committee
· 11-21  Selectboard update -approval of DEC forgivable loan up to $125,000
· 3-22   Contracted with Otter Creek and NRPC
· 4-22   Landowner Survey
· 5-22   Partial Draft (30%) of Preliminary Engineering Report (PER)  Completed
· 8-22   Obtained State Revolving Fund Loan ($48,000) for planning work
· 10-22 Announcement of $1.4 million ARPA appropriation
· 11-22  Identified target parcels to evaluate for  wastewater disposal
· 2-23    Selectboard update -identified target wastewater sites, status of feasibility study
· 4-23   Obtained permission for test pits on parcels4-23  Selectboard update -background information, potential loss of grants
· 7-23  Selectboard update -increase forgivable loan amount
· 11-23  Secured archeological clearance for completing test pits on 4 properties
· 12-23  Completed test pits on 4 properties
· 1-24  Announcement of $727K VT Community Recovery and Revitalization Program (CRRP) appropriation 
· 1-24   Draft PER, 60% Complete
· 2-24   Community presentation-Allenholm parcel identified for investigation
· 2-24  Ongoing discussions with Vermont Land Trust concerning Allenholm conservation easement
· 3-24  Eliminated Keeler Bay as target service area due to transmission distance
· 3-24  Selectboard update -background information
· 8-24  Selectboard update, appoint S. Robinson to replace R. Brown on committee
· 9-24  Selectboard update -approval of potential ARPA and ACCD grants, Lavin property identified as potential target parcel, approval of $2500 for test pits 
· 10-24  Revised DEC ($800,000) and ACCD ($239,000) grants 
· 11-24  Negotiations begin to acquire Lavin property
Schedule (As of November 2024)
· December, 2024 – Test pits on Lavin property
· December, 2024 -Complete PER
· Winter, 2025 -Pursue acquisition of Lavin property
· Winter, 2025 -Environmental reviews
· Spring, 2025 and after -TBD


