

**South Hero Service Committee
dba Granny's Attic**

Projected Relocation Timeline

October 13, 2024

Last day of 2024 sales season

October 14 – November 27, 2024

Relocation of inventory from WMH to temporary storage

March 2025

Final report to, and action by, CIDER bod re: Lavin property development

Final report to, and action by, SHSC bod re: Lavin property development

Pending Board Approvals

April 2025 – March 2026

Initial Lavin property development phase including joint capital campaign by partner non-profit organizations participating in the project

May 2025 – October 2025*

Small scale and limited sales by Granny's Attic in and around the red building

* Possible similar limited sales early summer 2026.

April 2026 – November 2026

Second phase of Lavin property development including construction of new building to house Granny's Attic and the relocation of inventory from the red building and temporary storage to new building.

Projected location of temporary storage



West side, tucked up close to building an 8x8x40" (approximately) storage unit
A second similar unit may likely be required. Could it be placed on the East side?

V2 RSW 9-8-24