Hi Sandy – 
Per our meeting today, below is a detailed summary of the schedule moving forward for the Old Meeting House project.  
Work Plan / Site-Specific Quality Assurance Project Plan (SSQAPP) Preparation: By 6/6/2025
Work Plan / SSQAPP Regulatory Review / Approval: By 7/7/2025
Drilling / Soil Sampling: By 7/25/25
Groundwater Sampling: By 8/1/25
Data Review / Evaluation of Corrective Action Alternatives / Reporting: By 8/29/25
Report Regulatory Review / Approval: By 9/29/25
Corrective Action Plan (CAP) Preparation: By 11/10/25
CAP Regulatory Review / Approval: 12/10/25
30-Day CAP Public Comment Period: 1/10/26
 
I’ve accounted for up to 30-days for each regulatory review period, which is standard for these projects. However, we may save some time on the schedule if this review time is shortened. 
 
Feel free to reach out with any questions. 
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